SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:30PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 057  Const Calendar Day: 240 Date: 06-May-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews had to work on splice 3 bottom weld weld repairs on the North wing , & bottom
weld on the South wing , bolting the T beam stiffeners on the North & South wings , on splice 4 bolting &
testing the U ribs stiffeners . Crews started at 7:00 AM.

[]

Rory & Jeremy had to work on splice 3 . Crews had to work on the bottom weld between 3 E - 4 E .
Crews had to prepare their tools & equipment , clean & grind the previous weld , heat the welding area &
calibrate the welding machine . Crews started at 7:10 AM. They were done at 9:00 AM.

Rory started the 1st pass for the 5.0 meters long weld from the center of the plates going North at
9:15 AM. At 10:00 PM. 1 passe was completed . At 12:00 PM. 4 passes were completed .Crews were done
welding at 1:40 PM. Crews left the heat on until 4:45 PM. Crews had to clean & grind the previous weld ,
check with the QA & QC before going to the next pass .

After that , crews had to disassemble the Bug - O machine , & track , disconnect the power & gas
lines , clean the area , wrap up their tools & equipment & prepare them to be mobilized to another location
on the site . Jim , Mike , & Jojo were on the site

Mitch & Jordan had to work on splice 3. Crews had to work on the bottom weld repairs between
3 E - 4 E on the North wing . They had to work with Tony & Mike on the lay outs for the repairs .

Mitch had to cut 4 - 0.1 meter long weld from the bottom , clean & grind the back of the weld , heat
the welding areas , & complete the weld . He was done at 4:00 PM.

In addition to that, he had to grind some of the locations where the donut plates for the temporary
adjustment brackets were welded . He was done at 5:00 PM.

Jordan had to work inside the North wing . He had to cut 0.44 meter long weld & 3 smaller locations
He started at 11:00 AM . He was done at 5:10 PM. No structural weld was performed on the North wing
inside the OBG .

Earl & lan had to work on the splice 4 between 4 E - 5 E .on the top plates . Crews had to place the
back bar , & align the top plates . They had to prepare their tools & equipment , reroute the power line ,
grind , clean , & heat the welding area , weld the temporary adjustment brackets , drive wedges to align
the top plates, Crews started at 8:00 AM. They were done at 1:30 PM.

After that , crews had to work on the back bar . They had to center the back bar , drive wedges
between the top plates , & the U ribs . Crews started at 1:40 PM. They were done at 5:15 PM.

Bolting crews had to work on splice 3, & 4 . Obra, James, Matt , Pablo , & Casey had to work on
the U ribs stiffeners between 4 E - 5 E . Crews had to snug , mark the bolts for the 1/2 turn & pretension
them , place the filler plates ( Shims ) on the U ribs with C channels . Crews started at 7:15 AM. Obra , &
Casey were done at 10:00 AM. Matt , Pablo , & James were done at 1:00 PM.
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After that , Matt , Pablo , Salvador & | had to work on the 10% bolt testing . Pablo & Matt started to
test the bolts at 1:20 PM. They were done at 3:10 PM.

Obra , & Casey had to work on the lower beam stiffeners on panel points # 22 , 26,32, & 35 .
Crews had to install 8 bolts on the 18 lower stiffener beams , snug , mark for the 1/2 turn , & pretension the
bolts in lifts 3,4, & 5. Crews started at 10:15 AM. They were done at 3:10 PM.

Ryan , Roberto , & Joshua , Hayes , & Declan came to the site at 11:00 AM. Crews had to work with
all crews in all areas to speed up their work , work on house keeping pulling out of the site all the excess
materials , prepare to assemble the scaffold for lift 6 , work on the ventilation system for lift5 & 6 , &
remove the ventilation system from lift 1, & 2 .

Walter , & Jose had to work on the North & South wings in splice 4 . Crews had to place the top
plates on the T beam stiffeners between 4 E - 5 E , install 16 temporary bolts on each stiffener beam .
Crews started at 7:15 AM. They were done at 9:45 AM.

After that , crews had to work on splice 3 . They had to work on the North wing T beam stiffeners.
Crews had to place the top plates using 70 mm. bolts DHGM 220058 , & side plates using 65 mm. bolts
DHGM220069 . Crews started at 9:45 AM. They were done at 3:10 PM.

Jacob , Jim , & Jonathan had to work on the North wing T beam stiffeners . Crews had to place the
top & side plates on N 21 & N 22, install the permanent bolts , snug , mark the 1/2 turn & pretension the
bolts. Crews started at 7:30 AM. They were done at 12:00 PM.

In the afternoon , crews joined the other crews on the South wing to the end of the shift .

All bolting crews left at 3:20 PM.

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
000 000 000 0.0 []
04-0120F4 Bid ltem: 056 E-LO3-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 057  Date: 06-May-2010 Thursday
Ironworker APP RYAN EVANCHIK 4.00 0.00 0.00 4.00 D
Ironworker JNM ROBERTO HERNENDEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSUE GALVAN 4.00 0.00 0.00 4.00 |:|
Ironworker JNM HAYES BATISTE 4.00 0.00 0.00 4.00 D
Ironworker JNM DECLAN TREANOR 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSE AMAYA-MESA 5.00 0.00 0.00 5.00 D
Ironworker JNM WALTER HERNANDEZ 5.00 0.00 0.00 5.00 D
Ironworker JNM JOHNATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES GALBRAITH 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker FOR JORDAN HAZELAAR 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
000072 WELDER W/METER, 1000 AMP No
800 0.00 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
000369 WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER No
800 000 000 0.00 ]
04-0120F4 Bid Iltem: 056 E-LO5-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ 3.00 0.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW HOLT 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE AMAYA-MESA 3.00 0.00 0.00 3.00 D
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB SPIEKMAN 8.00 0.00 0.00 8.00 D
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 D
Ironworker APP CASEY LUX 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 056 E-LO5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Cantrantar: AMEDIA AN RDINAEICLLIAD A N
Tevpisi
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 057  Date: 06-May-2010 Thursday
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000070 WELDER W/METER, 1000 AMP No
800 200 000 0.00 []
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